FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2012

Date: November 5, 2012

CONTRACTOR: CLOSE CONSTRUCTION, INC.
ADDRESS: 94-405 MAIKOIKO STREET Contract No. 61298 [/]I
City, State ZIP: WAIPAHU, HI 96797 DAGS Job No. 62-36-6519

LIBRARY FOR THE BLIND & PHYSCIALLY HANDICAPPED: Upgrade Electrical Outlets & Replace
PROJECT TITLE: Floor Carpets

CONTRACT FOR INSPECTION BRANGH USE
{ 7 SUBMITTALREGISTER [/&)MMENCEMENT REQUIREMENTS

Basic Contract Amount 3 44.150.00 DUE MONTHLY: [ " PROJECT SCHEDULE
[ DAILY REPORTS yﬁAYROLL AFFIDA\

MONTHLY ESTIMATE CHECKLIST T CONTRACT NUMBER

NATURES

CHANGE ORDERS

Total $ 6,907.00

Adjusted Contract Amount $ 51,057.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100% $ 44,150.00 100% $ 6,907.00 $ 51,057.00
Retained REDUCED [ ] $ 2,708.00 $ 345.00 $ 3,051.00
Amount Subject to Payment $ 41,444.00 $ 6,562.00 $ 48,006.00
Payments to Date $ - $ - $ -
Payments Now Due $ 41,444.00 $ 6,562.00 $ 48,006.00
fa)r(kment No. FINAL[ ] 1

2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are cumrent, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii.

Close Construction, Inc.

Name of Contractor

commended rea Engineer/Architect § 3 '
4 ef@"

NOV 20 201

o G2

/£
5. Approved: = %Branch Chief or District Engineer Date: By signature / Title: 7 Date
\

The Public Administrator certifies that change orders have been issued and the work performed.
/; R

State Public Works Admlmstralor Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2012

CONTRACTOR: CLOSE CONSTRUCTION, INC. Contract No.: 61298
LIBRARY FOR THE BLIND & PHYSCIALLY HANDICAPPED: Upgrade Electrical
PROJECT TITLE: Outlets & Replace Floor Carpets DAGS Job No.: 62-36-6519
o]
% CONTRACT
9' LICENSE COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. BASIC CONTRACT AMOUNT| TODATE|! CMPL %, RETAINED
CLOSE CONSTRUCTION, |General Contractor ABC-20952 $44,150 $44,150] 100.00% 5% $2,207]A
HEEEENERNNNREEEREEEEEEY MANANENEEEEEEEEEEEEEREEN IMRRANNENEEEERN
SEERENENNNNEEEEEREREEND RAENNNANNEEESEEEEEREEEEEE. NN EEER
SuB-
CONTRACT
LICENSE COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. BASIC SUB-CONTRACT AMOUNT| TODATE| CMPL % RETAINED
Circuit Builders Electrical C-25226 $3,100 $3,100] 100.00% 10% $310
Akira Yamamoto Painting |Painting C-04970 $1,890 $1,890} 100.00% 10% $189
Total Retained from Subs 34908

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $2,706]

| certify that the above retentions are correct for this request.

CLOSE CONSTRUCTION, INC. .
Name of Contractor~"~ </\\a 7
K/«;-‘,} m o st
= A . E— - -
7 B - e / lnltlgl;*Pl’OjeCt Inspector or Engineer
ST e S ) AV
By Sigegiture f Date

NOTE:
Columpnar totals shall be equal in dollar value to that
on the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: October 2012

CONTRACTOR: CLOSE CONSTRUCTION, INC. Contract No.: 61298
LIBRARY FOR THE BLIND & PHYSCIALLY HANDICAPPED:
PROJECT TITLE: Upgrade Electrical Outlets & Replace Floor Carpets DAGS Job No.: 62-36-6519
a CHANGE
% ORDER
@] LICENSE CHANGE ORDER COMPL. %] RETN AMOUNT
('_)J PRIME CONTRACTOR |[TRADE NO. AMOUNT! TODATE| CMPL % RETAINED
CLOSE CONSTRUCTION, IN{General Contractor ABC-23456 $6,907 $6,907] 100.00% 5% $3451A
I N OO IO O N O NN R N MR EEEEEE IR IEE SR EN IEEEEEEEEEENEE RN EENEEEEEEEENEE]
I I OO I OO NN RN MM NN ER SN EEE NN IEEEEEEE AN I NN AR NN EEEE ENEERRNARANENER;
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %] RETN AMOQUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Circuit Builders Electrical C-25226 $0 30 0.00% 10% $0
Akira Yamamoto Painting Painting C-04970 $0 $0! 0.00% 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l $345|

| certify that the above retentions are correct for this request.

Checked/Verified by:
CLoSE CONSTRUCTION [1C. EE—
PN

Name of Contractor < 1
. L~

- ; Ifiitial ~-Project | t Engi
y/jz;zf'“’ < J {;7{]’{;2//‘2 @g roject Inspector or Engineer

By Sigfwature Date
s

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



I STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: LIBRARY FOR THE BLIND AND PHYSICALLY HANDICAPPED -
UPGRD ELEC OUTLTS & REPL CARP

BILLING MONTH: October-12 DAGS JOB NO.: 6 2-36-6519 CONTRACT NO.: 61298
CONTRACTOR: CLOSE CONSTRUCTION, INC.

VENDOR CODE: 26160800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B09-417M $44,150.00 $2,706.00 $41,444.00
Totals: $44,150.00 = $2,706.00 $41,444.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
93 B09-417M $6,907.00 $345.00 $6,562.00
Totals: $6,907.00 = $345.00 $6,562.00
Grand Total: $51,057.00 $3,051.00 $48,006.00 |

.  Atfatfrog

Verified B9 DATE

. (This Section for Administrative Services Office Use Only)

| Vendor Code 26160800

| CostCode  3Al

Voucher No.  _ “144;\?5§
' Verified By f’/ NOV. 20 2012




